
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: _Facilitv Renovations

Agency: Sitkans Against Familv Violence Reporting Period: _3/1/06 - 6130/06

Grant #: 06-CIP .- Amount of Funds Requested $ 8,710.37

1. What is the status of the project; include portions completed?

We started the renovations in June. The first projcct, which is ncarly complete, includcd
leveling the deck, flashing the deck, and building a smoking covered area to move the
designated smoking area away from the front door.

2. Is the project on schedule; if not, how will this bc dealt with?

The project is on schedule. We expect to have the projects completed by the end of
September.

3. Is the project on budget; ifnot, ho\v will this be dealt \"lith?

The project is on budget.

4. Other comments/problcms and solutions:

We got a slow start ".,vaitingfor thc paperwork to be complete but I believe there win be
no problem in completing the work by the end of the grant period.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Facility Renovations

Agency: Sitkans Against Familv Violence Reporting Period: 3/31/06 -- 6/30/06

Grant #: 06-CIP

Please include the following information:
((lse addiLiona/pages as necessary)

Budget Information:

I. The total project budget-Denali Commission and other funds combined
$23,864

2. The total project expenditures as of the end of the most recent quarter
$1.120.55

3. The total amount of Denali Commission funds committed to the project
$12,443.37

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period

$1,120.55

5. The percentage of expenditures to the total budget
4.7%

6. Project Pertonnance Analysis (use PPA form on page2 of 641)

We just started renovations in June and they are being completed as scheduled.

Project Schedule:

Shm\' the project schedule with milestone dates for design and construction.

All of our projects are repair. renovations, and fumiture.We have ordered parts and are \vorking
on many ofthe projects simultaneously. We hope to have all projects (including match)
completed by the end of September.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA)f'orm

Project Name: Facility Renovations

Agencv: Sitkans Against Fami]v Violence-, -- - - -- Reporting Period: 3/31/06 -. 6/30/06

Grant #: 06-CIP

NOTE: Include Denali Commission Grant Funds Onlv on this form.'"

Line A:pproved
Budget:

Actual
Cost to
Date:
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Totals: 1$12,443.37 $1,120.55

Signature: Date:
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Print Name and Title: I
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